Radiogram No. 7575u
PROGRESS 413 DOCKING PREPARATION. MEDICAL EXPERIMENTS
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ACTIVITY

Morning Inspection.
SM ICC [Caution & Warning Panel] Test

Morning Inspection

EKAM WORF Battery Swap
Morning Inspection
Post-sleep

Post-sleep

BREAKFAST

BREAKFAST

Verification of anti-virus scan results on Auxiliary Computer System (BKC) laptops
Work Prep

Work Prep

Work Prep

Daily Planning Conference (S-band)
Report to MCC Anti-virus scan results on Auxiliary Computer System (BKC) laptops

Private Psychological Conference
TYPOLOGY Experiment. Tagup with specialists (S-band)
PHS Evaluation Setup

Periodic Health Status

Periodic Health Status

Periodic Health Status (PHS) Data Entry and Hardware Stow

Physical Exercise (ARED)

LEGO Bricks Payload Review and Preparation for Lego Building Activity
Progress 413 Docking Conference. Tagup with specialists (S-band)
Glove Box (MSG) Activation

SPHERES Payload Review

LEGOBRICK Video Setup

Physical Exercise (TVIS), Day 3

SPHERES Crew Conference

LEGOBRICK PL Ops and Video

SPHERES Crew Conference

SPHERES Test Setup

IDENTIFICATION. Saving UMY-L| micro-accelerometer data to a laptop
LUNCH

Connecting DCP Power Cable

LUNCH

EKAM WORF Battery Swap

SPHERES - Smartphone Setup

EHS Air Quality Monitoring (AQM) Start

SPHERES Test Run



14:20-14:40
14:30-14:50
14:40-15:00
14:50-15:10
15:00-15:10
15:10-15:40
15:40-16:55
15:40-15:45
15:55-16:55
16:20-16:35
16:35-16:55
16:55-18:25
16:55-17:10
16:55-17:00
17:00-18:10
17:10-17:50
17:50-18:20
18:10-18:15
18:15-18:35
18:20-19:00
18:25-19:00
18:35-19:00
19:00-19:15
19:15-19:20
19:15-19:30
19:20-19:30
19:30-19:35
19:30-19:35
19:30-21:30
19:35-21:30
19:35-19:55
19:55-20:00
20:00-20:15
20:15-21:20
21:20-21:25
21:25-21:30
21:30-06:00

Task List

Notes:

FE-4
FE-5
FE-4
FE-5
FE-4
FE-4, FE-5
FE-4
FE-5
FE-5
CDR
CDR
FE-5
FE-4
CDR
CDR
FE-4
FE-4
CDR
CDR
FE-4
FE-5
CDR

CDR
FE-4, FE-5
CDR
FE-5
CDR
FE-4
FE-5
CDR
CDR
CDR
CDR
CDR
CDR

FE-4
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PLANTS-2. Experiment Photos

CGBAJ5 Plant Habitat Removal

IMS Update / 2.2.1, 2.2.2, 2.3, pp. 2-2 through 2-4
Setting up Ku-band video downlink for Progress 413 docking
Connecting SM TVS to SSC T61P Laptop at the Central Post
Ku-band Video Downlink Test (TV System configuration for Progress 413 docking)
Physical Exercise (TVIS), Day 3

Photo/TV: A31P Laptop Deactivation

Physical Exercise T 2

SPHERES Smartphone Shutdown

SPHERES Test Termination

Physical Exercise (ARED)

Private Medical Conference (from MCC-H)
SPHERES Crew Conference

Physical Exercise T2

COXX Maintenance

INTERACTION Experiment Ops

Shutting down T2 software to transfer data
Evening Work Prep

Evening Work Prep

Evening Work Prep

Pre-sleep

Daily Planning Conference (S-band)

Powering down T2 Display

Evening Work Prep

Pre-sleep

EHS - Air Quality Monitor (AQM) End

Playback Start

Pre-sleep

Pre-sleep

Pre-sleep

HAM Radio Session Setup

HAM Radio Session

Pre-sleep

EKAM WORF Battery Swap

Playback End

SLEEP

Preparation of reports for Roskosmos site

ECON. Observations and Photography
PLANTS-2. Watering

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



